2009-Pay-2010 Assessment/Tax Billing Cycle - Grant County - Updated Wed 9/16/09

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [JIFIMIAM[J[J]AISIOINID]J [FIMIAIM]J[J[A[SIOINID[J [FIMIAIMIJ[J[A[SIOINID]J [FIMIA
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Grant County NA NA NA ;
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Thu 4/2/09 Wed 10/1/08 Assessor 0 &mi_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Fri 4/3/09 Mon 6/8/09 Mon 3/2/09  Assessor o q Sl
3 Actual County submits workbook and ratio study Mon 4/27/09 Mon 4/27/09 Mon 5/18/09 <> ’ 4/27
4 Actual Conduct and approve county ratio study Tue 4/28/09 Wed 6/17/09 Mon 6/1/09 DLGF ‘
5 Projected Apply trending factors, review assessed values, and deliver final AV to Auditor Thu 6/18/09 Tue 8/25/09 Wed 7/1/09 Assessor @ &/1
6 Projected Apply deductions and exemptions Wed 8/26/09 Tue 9/22/09 Wed 7/29/09 Auditor = [3
7 Projected Submit TIF Neutralization forms (if applicable) Wed 8/26/09 Tue 9/22/09 Wed 7/29/09 Auditor = [1
8 Projected Review and approve TIF Neutralization Wed 9/23/09 Thu 9/24/09 Fri 7/31/09 DLGF | EI
9 Projected Certify net assessed values to DLGF Fri 9/25/09 Fri 9/25/09 Mon 8/3/09 Auditor @ :
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property to Wed 8/26/09 Wed 11/25/09 Thu 10/1/09 Assessor @‘
11 Projected Prepare Form 15 data and submit to DLGF Thu 11/26/09 Fri 12/25/09 Mon 11/2/09 Assessor @‘
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09  Local Units 0‘
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119
15 Projected Work unit budgets, levies, rates, and certify county budget order Fri 11/20/09 Mon 2/15/10 Mon 2/15/10 DLGF 0‘ ; 2/15
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Tue 2/16/10 Mon 3/15/10 Mon 3/15/10 Auditor 0 & 3/15
17 Projected Publish tax rates - 1st advertisement Tue 3/16/10 Mon 3/22/10 Mon 3/22/10 Treasurer H
18 Projected Publish tax rates - 2nd advertisement Tue 3/23/10 Mon 3/29/10 Mon 3/29/10 Treasurer E
19 Projected Publish tax rates - 3rd advertisement Tue 3/30/10 Mon 4/5/10 Mon 4/5/10 Treasurer H
20 Projected Prepare and mail tax bills Tue 4/6/10 Fri 4/23/10 Fri 4/23/10 Treasurer 0 & 4/23
21 Projected Tax billing lead time - spring installment Fri 4/23/10 Mon 5/10/10 Mon 5/10/10
22 Projected Tax bills due - spring installment Mon 5/10/10 Mon 5/10/10 Mon 5/10/10 0 @ 5/10
23 Projected Make spring property tax distribution Tue 5/11/10 Wed 6/30/10 Wed 6/30/10 Auditor 0 6/30
24 Projected Tax billing lead time - fall installment Wed 6/30/10 Wed 11/10/10 Wed 11/10/10
25 Projected Tax bills due - fall installment Wed 11/10/10 Wed 11/10/10 Wed 11/10/10 0 @ 1110
26 Projected Make fall property tax distribution Thu 11/11/10 Fri 12/31/10 Fri 12/31/10 Auditor 0‘ 12/31
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Note: Tasks in BOLD have statutory deadlines.




